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Original T.O. Cost

Modifications: (2)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 4,741,111.42
$ 7,797,281.42

$ 183,020.00
$ 283,922.91

Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,746,262.59

Site Funds Available:
* Excludes: Fee, Fixed Price Subcor

Coste to Date T.O. #1:
Indirect Costs 20%
Direct Costs: 80%

This week:
Indirect Costs 21%
Direct Costs: 79%

$ 2,584,075.92
itracts

(Fee Excluded)
$ 969,005.26
$ 3,777,258.27

$ 4,746,263.53

$ 17,829.92
$ 68,658.63
$ 86,488.55

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,991.21
Direct Costs: $ 6,837.89

~$ 8,829.11
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: 4/12/2006 |
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029
Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#54

Costs Thru:
6/24/2005
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Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72

$ 56,926.90
$ 217,389.74
$ 181,719.63

$ 16,647.43
$ 14,143.74

$ 2,559.24

$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 1,198.15
$ 11,025.64
$ 5,606.13

$
$

$ 431.80

$ 108,042.27
$ 563,854.76
$ 293,228.02
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75

$
$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39

$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$ 73.91
$ 2,660.77
$ 12,001.59
$ 9,551.71
$ 163.16
$ 16,087.27

$ 6,679.56
$
$ 3,845.04
$
$ 412.79
$ 2,153.66

$
$ 241.44
$ 1,854.32
$
$ 1,994.35
$ 10,939.06

$
$
$ (0.03)

$
$ 86,488.52

$ 17,009.88
$ 121,266.88
$ 689,720.38
$ 454,962.24
$ 18,722.73
$ 1,377,293.56
$ 435,051.21
$ 50,764.54
$ 188,551.22
$ 101,782.65
$ 20,798.84
$ 96,684.62
$
$ 29,734.75
$ 106,807.27
$ 2,326.15
$ 40,635.33
$ 19,671.02
$ 5,475.00
$

$ (0.94)

$ 466,942.91
$ 5,213,205.50
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Thru 6/17/2005

Date
6/18/2005
6/19/2005
6/20/2005
6/21/2005
6/22/2005
6/23/2005
6/24/2005

This Week
To Date

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 2,564,537.81 $ 287,723.72

Labor
$ 8,661.5:

$
$ 7,576.81
$ 7,442.9£
$ 6,522.7:
$ 8,104.4(
$ 8,920.9(
$ 47,229.4(
$ 2,611,767.2

Per Diem
5 $ 765.95

$ 765.95
' $ 907.48
j $ 817.42
) $ 714.49
) $ 817.42
5 $ 817.42

3 $ 5,606.13
7 $ 293,329.85

$ 608,040.97

Equipment

$ 1,572.05

$
$ 1,258.73
$ 1
$ 1
$ 1
$ 1
$ 9

,572.05
,572.05
,572.05
,572.05
,118.98

$ 617,159.95

Weekly Cost by Category

20% °

11%-

e^y j U_)/0

$ 770,409.90

Material
$ 1,078.24

$
$ 2,041.85
$ 1,993.37

$ 192.61
$ 684.25
$ 1,262.86
$ 7,253.18
$ 777,663.08

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

DAnalytical

9% 0%

16%/̂ B >

i3%\jf ;>ii?7 .s
6%

Cost to Date by Category

J56%

D Labor

O Per Diem

n Equipment

D Material

H Subcontracts

DAnalytical

$25(

$20(
t-tai

Weekly Cost Summary

Contract # W9128F-04-D-0029

#54

Costs Thru:

Award Date 10-Jun-04 6/24/2005
Start Date 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)
Page 2 of 5

$ 419,447.08 $ 9,614.43 $ 466,942.91

Subcontracts
$ 7.76

$
$ 78.94
$ 3,168.37
$ 1,436.74
$ 9,517.84
$ 2,979.16
$ 17,188.81
$ 436,635.89

Analytical Fee Daily Total
$ - $ $ 12,085.5:
$ - $ $ 765.9,
$ 91.98 $ - $ 11,955.8,
$ $ $ 14.994.K

$ $ - $ 10,438.6:
$ $ - $ 20,695.9!
$ $ $ 15,552.4
$ 91.98 $ - $ 86,488.5'
$ 9,706.41 $ 466,942.91 $5,213,205.31

VB/l-70 Superfund Site

),000 - j^
•\ nnn I 1 Utt\.

MiiliiiMIl HI i l III 1 1 ti 7 T^^^^^^^^^^^^^H

= HBKJBU

Week Ending (=

<•••

$ 5,126,716.82

Total Phase II
3 $ 5,138,802.35
5 $ 5,139,568.30
5 $ 5,151,524.15
3 $ 5,166,518.31
2 $ 5,176,956.93
3 $ 5,197,652.89
7 $ 5,213,205.36

*3

Zl Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



(fw^jj VB/l-70 Superfund Site

[̂ •Jj Phase Ml Rapid IV, 8A

US Army Corps Denver Colorado Task Order # °001

Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O#0001 (290 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

290

#54

Costs Thru:

6/24/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (536 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 108,042.27
$ 563,854.76
$ 293,228.02
$ 3,448.41
$
$ 969,005.26

$
$ 1.49
$ 372.56
$ 1,944.33
$ 1,011.13
$ 11.89
$
$ 3,341.40

$
$
$ 1,198.15
$ 11,025.64
$ 5,606.13

$
$
$ 17,829.92

$
$
$ 299.54
$ 2,756.41
$ 1,401.53

$
$
$ 4,457.48

$ 6,119.68
$ 13,746.10
$ 233,061.89
$ 1,153,857.11
$ 639,377.94
$ 14,078.44
$
$ 2,060,241.16

$ 11.42
$ 25.65
$ 434.82
$ 2,152.72
$ 1,192.87
$ 26.27
$
$ 3,843.73

$ 17,009.88
$ 121,266.88
$ 689,720.38
$ 454,962.24
$ 18,722.73
$ 1,377,293.56
$ 435,051.21
$ 50,764.54
$ 188,551.22
$ 101,782.65
$ 20,798.84
$ 96,684.62
$
$ 29,734.75
$ 106,807.27
$ 2,326.15
$ 3,711,476.92

$ 58.65
$ 418.16
$ 2,378.35
$ 1,568.84
$ 64.56
$ 4,749.29
$ 1,500.18
$ 175.05
$ 650.18
$ 350.97
$ 71.72
$ 333.40
$
$ 102.53
$ 368.30
$ 8.02
$ 12,798.20

$ 73.91
$ 2,660.77
$ 12,001.59
$ 9,551.71
$ 163.16
$ 16,087.27
$ 6,679.56
$
$ 3,845.04
$
$ 412.79
$ 2,153.66
$
$ 241.44
$ 1,854.32
$
$ 55,725.22

$ 18.48
$ 665.19
$ 3,000.40
$ 2,387.93
$ 40.79
$ 4,021.82
$ 1,669.89
$
$ 961.26
$
$ 103.20
$ 538.42
$
$ 60.36
$ 463.58
$
$ 13,931.31

$ 86,074.26
$ 322,246.67
$ 1,287,708.46
$ 819,837.21
$ 42,824.80
$ 2,410,507.91
$ 816,971.91
$ 91,995.48
$ 357,747.54
$ 101,782.65
$ 29,658.39
$ 197,639.38
$
$ 172,004.67
$ 188,086.60
$ 5,876.95
$ 6,930,962.88

$ 160.59
$ 601.21
$ 2,402.44
$ 1,529.55
$ 79.90
$ 4,497.22
$ 1,524.20
$ 171.63
$ 667.44
$ 189.89
$ 55.33
$ 368.73
$
$ 320.90
$ 350.91
$ 10.96
$ 12,930.90

$ 4,680,482.18 $ 16,139.59 $ 73,555.14 $ 18,388.79 $ 8,991,204.04 $ 16,774.63
$ 420,899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 5,101,381.58

N/A
$ 40,635.33
$ 25,146.02

Costs Not Included In site Averages $ 5,167,162.93

$ 17,173.74 $ 73,555.14
N/A

$ 1,994.35
$ 10,939.06
$ 86,488.55

$ 19,422.94 $ 9,678,514.61 $ 17,827.18
$ 44,830.21
$ 40,635.33
$ 25,146.02
$ 9,789,126.17

Page 3 of 5
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[23]
US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

S/te Co-Ordination: As Of: 6/24/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

• : : ' V : ;:'- vi ' : ' ' • .
22
129

3
14

ASARCO 100
Restorations Agreements
Completion Agreements

59

0

Completed Sites This Week:
Lead/Arsenic Soil Sites

4923 Saint Paul St
4916 Fillmore St (Spklr)
4920 Fillmore St
4842 Steele St

SF/Site
5,010
3,658
3,658
3,968

Total SF This week 16,294

Total SF Task Order #1 1,1 33,675
Total SF 2005 328,350
Total SF All Contracts (3) 1 ,994,471

*

*

Weekly Budget Summary

Contract* W9128F-04-D-0029

#54

Costs Thru:

Award Date 10-Jun-04 6/24/2005
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 4 of 5

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

|Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 C
80 21
0 7

80 2£

3,948

$ 16,429.07 $ 16,

$ 4.16 $

der#01 Total To Date
133

3 326
7 77
0 536

3,909 3,721

139.59 $ 16,774.63

4.13 $ 4.51

I

VB/l-70 Avg Cost/Site

<MP «;nn
$18000 Lhi -^<</ iw,wwv> |||| ;|w .
$17500 J|i||||iifihtpVĥ _
$17000 l||||l|||fl||l|K
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^ f e s i ^ d e j c i c a ^ s r c e i G i
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Week Ending

IZZIAvg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1 ) Good weather continues, No delays encountered.
2) Lead Based Paint Assessment sched to begin next week.



JBSBA VB/l-70 Superfund Site

Hî JjJj Phase III Rapid IV, 8A
"̂"̂ ^ "̂̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

I Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging

Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis

Restoration/Backfill
Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#54

Costs Thru:

6/24/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24

$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 108,042.27
$ 563,854.76
$ 293,228.02
$ 3,448.41
$
$ 969,005.26

$ 2,127.44

$ 31,560.38
$ 242,338.08
$ 78,787.74

$ 25,935.56
$ 24,218.97
$ 404,968.17

$
$ 202.24
$ 1,239.17
$ 549.80

$
$
$ 1,991.21

LS
134
134
134

134
LS

$
$ 27,100.69
$ 166,048.21
$ 73,673.68
$ 25,935.56
$ 24,218.97
$ 316,977.10

$ 2,127.44
$ 4,459.69
$ 76,289.87
$ 5,114.06

$
$
$ 87,991.07

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 17,009.88
$ 121,266.88
$ 689,720.38
$ 454,962.24
$ 18,722.73
$ 1,377,293.56
$ 435,051.21
$ 50,764.54
$ 188,551.22
$ 101,782.65
$ 20,798.84
$ 96,684.62
$
$ 29,734.75
$ 106,807.27
$ 2,326.15
$ 40,635.33
$ 19,671.02
$ 5,475.00
$
$ 3,777,258.27
$ 466,942.91
$ 5,213,206.44

$ (123.43)
$ 50,859.47
$ 375,155.62
$ 65,576.92
$ 11,945.15
$ 497,121.74
$ 269,653.02
$ 10,988.64
$ 50,806.09
$ 110,092.46
$ 12,519.95
$ 14,922.77
$ 9,152.30
$ 16,076.97
$ 20,738.46
$ 6,633.86
$ 40,447.10
$ 7,703.98
$ 256,388.44
$ 352,447.30
$2,179,106.81
$ (0.00)
$2,584,074.98

$ 109.90
$ 339.72
$ 1,285.07
$ 952.47
$ 14.63
$ 1,785.01
$ 593.81
$ 70.08
$ 317.38
$ 268.85
$ 14.74

$ 237.16
$
$ 35.93
$ 245.20

$
$ 177.27

$
$
$ 390.68
$ 6,837.89

$ 8,829.11

LS
134
134
134
134
134
134
134
134
134
LS
134
N/A
LS
134

LS
134

LS
LS
LS

$ 3,500.00
$ 45,522.05
$ 172,198.71
$ 127,630.50
$ 1,959.94
$ 239,190.96
$ 79,570.73
$ 9,390.72
$ 42,528.92
$ 36,026.28
$ 12,519.95
$ 31,780.06

$ 16,318.41
$ 32,856.90
$ 6,633.86
$ 23,754.08
$ 7,703.98
$ 256,388.44
$ 352,447.30
$ 1,497,921.80
$ (0.00)
$ 1,814,898.90

$ (3,623.43)
$ 5,337.42
$ 202,956.91
$ (62,053.58)
$ 9,985.21
$ 257,930.78
$ 190,082.29
$ 1,597.92
$ 8,277.17
$ 74,066.18
$
$ (16,857.29)
$ 9,152.30
$ (241.44)
$ (12,118.44)

$
$ 16,693.02

$
$
$
$ 681,185.01

$
$ 769,176.08



Project Cost: for Current Week by Type

VB -1/70 Phase III

Week Ending 6/24/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & 'Supplies

029 ASARCO 100 Propertie

030 Community Meeting Su

Extended

$ 1,198.15

$ 11,025.64

$ 5,606.13

$ 73.91

$ 2,660.76

$ 12,001.59

$ 9,551.71

$ 163.16

$ 16,087.28

$ 6,679.54

$ 3,845.05

$ 412.79

$ 2.153.64

$ 241.45

$ 1.854.33

$ 1,994.35

$ 10,939.05

Labor

$ 8,620.69

$ 2,382.65

$ 10,104.50

$ 7,449.24

$ 11,243.24

$ 3,281.15

$ 2,153.64

$ 1,994.35

Per Diem

$ 5,606.13

Equipment

$ 1,471.41

$ 278.11

$ 1,897.09

$ 2,102.47

$ 2,564.53

$ 563.90

$ 241.45

Materials

$ 1,198.15

$ 886.95

$ 73.91

$ 2,279.51

$ 547.54

$ 412.79

$ 1,854.33

Subcontracts

$ 46.58

$ 71.18

$ 6,132.00

$ 10,939.05

Analytical

$ 91.98

Other Fee

Totals $ 86,488.52 $ 47,229.46 $ 5;606.13 $ 9.118.96 $ 7.25313 $ 17,188.81 $ 91.98 $



Project Costs JTC' By Type

VB -1/70 Phase III
"ZM,

June ET, 2005

Ta»k-Demc

001 Const. Work Plans

003 Mob/Crew Rotation

004 SlteAdmin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 1 00 Propertie

030 Community Meeting Su

100 Fee

22

Extended

$ 431.80

$ 108,042.24

$ 563,854.72

$ 293,227.86

$ 3,448.41

$ 17,009.89

$ 121,266.63

$ 689,720.36

$ 454,962.35

$ 18.722.65

$ 1,377.293.64

$ 435,051.07

$ 50,764.52

$ 188.551.40

$ 20,798.84

$ 96,684.56

$ 29.734.41

$ 106,80721

$ 2,326.15

$ 5,475.00

$ 101.782.62

$ 0.00

$ 40,635.29

$ 19,671.01

$ 466,942.91

$

Labor

$ 431.80

$ 60.126.81

$ 400,269.85

$ 3,448.41

$ 14.110.97

$ 107,054.01

$ 537,182.71

$ 333,850.98

%

% 848.358.78

$ 102,340.09

$ 53,000.78

$ 12,065.26

$ 94,210.67

$

$ 2,326.15

$ 2,861.83

$ 0.00

$ 40,128.13

Per Diem

$ 101.84

$ 293,227.86

Equipment

$ 100,838.03

$ 12,265.52

$ 145,180.03

$ 117,148.63

$ 175,868.73

$ 30,071.31

$ 23,818.44

$ 11,969.13

$

Materials

$ 47,915.43

$ 60.651.21

$ 2,898.91

$ 1,947.10'

$ 7,357.62

$ 14.17

$ 1,767.94

$ 353,066.13

$ 20,799.15

$ 50,764.52

$ 111.616.15

$ 6,125.29

$ 2,473.89

$ 788.40

$ 106,777.21

$

$ 2,157.82

$

$ 507.16

$ 34.92

$

Subcontracts

$ 1,993.80

$ 3.948.57

$ 7,248.35

$ 281,840.53

$ 116.03

$ 2,608.29

$ 16,976.88

$ 30.00

$ 5,475.00

$ 96,762.97

$ 19,636.09

Analytical

$ 9,706.35

$

Other Fee

$ 466,942.91

Totals $ 5,213,205.53 $2,611767.24 5293,32970 $ 617,150.81 3 "77,663.02 $436,636.51 $ 9706.35 $
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Project Variance Rc-poit

VB -1/70 Phase m
,
2005

WBS

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100

Description

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirect*
.odulna A Per Diem
Home Office Support
Final Report
Prelect Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soil*
Sampling & Analvil*
Restoration
Sod 4 Seed
Garden & Flower Bed
Rock, Mulch, & Mlsc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunity Air Monitoring
Fuel, Oil, Misc Field Supplies
Asarco Support
TAD to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARC0 100 Properties
Community MeetlnQ Support
Fee

err

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534,750.00
8,400.00

24,800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

96.00
1.00

2,800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

OftftaU

$ 5.859.72
$ 56.926.90
$ 217.389.74
$ 181.719.63
$ 16.647.43
$ 6.428.74
$ 7.715.00
$ 7.124.28
$ 59.901.73
$ 285.069.22
$ 219.756.20
$ 10.320.38
$ 473.788.10
$ 187.376.40
$ 11.710.80
$ 82.562.70
$ 101,750.90
S 59.901.70
S 9.152.30
$ 3,339.70
$ 64,946.60
$ 1,261.00
$ 306,930.60
$ 143.122.20
S 352.447.30
$
$ 1.00
$ 1.00
$ 1.00
$ 183.020.00

Current Bndfot

$ Z559.24
$ 139.602.25
$ 806.192.84
$ 372.015.76
S 29,363.97
$ 9.825.34
S 14.393.63
S 16.886.45
$ 172.126.35
$ 1.064.876.00
$ 520,539.16
( 30,667.88
$ 1.874,415.30
$ 704,704.23
$ 61,753.18
$ 239.357.31
$ 33.318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
t 127.545.73
$ 8.960.01
$
$ 261.863.44
$ 352.447.30
$ 211,875.11
$ 81.082.43
$ 1.00
$ 27,375.00
S 466,942.91

Ce*t Te Date

431.80
107.706.08
560.232.12
291,593.03

3,448.41
.
.

S 16,935.98
S 120.490.99
S 685.047.35
S 451,147.69

18,722.65
1.372,702.96

431,897.17
50,764.52

186,727.63
20,770.38
95,916.27

.
29,653.93

106,243.20
2,326.15

-
5,475.00

.
101,782.62

*S 39.837.38
$ 10,180.93
$ 466,942.91

% Compute)

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
97.1%
100.0%
0.0%

100.0%
100.0%
31.1%
0.0%
3.8%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Current Unit

Me*

$ 2.555.05
S 21.535.50
S 139.957.67
$ 72,649.97
$ 4,164.74
S 9,825.34
S 14,393.63
$ 1,058.50
$ 776.71
S 1.28
$ 53.66
S 0.75
$ 2.56
$ 2.7B5.01
$ 327.51
$ 1,204.27
S 0.04
$ 618.27
$ 9.152.30
$ 7,411.12
$ 1,106.12
S 7,479.59
$
$ 320.17
S 3.524.47
$ 101,782.55
S 810.62
S 39.758.64
S 9,982.31
S 486.942.90

Estimated Cost
Te Compute)

$ 2.123.25
$

.
13,210.56
9,825.34

14,393.63
.
.
.

.
-
.
.

620.31

9.152.30
.
.

5,153.44
-

138,601.59
352,447.30

.

-
S
$

Total Celt At
Cesapletten

2,555.05
107,706.08
560,232.12
291.593.03

16.658.97
9.825.34

14.393.63
16.935.98

120.490.99
685,047.35
451,147.69

18,722.65
1,372,702.96

431,897.17
50,764.52

186,727.63
21,390.69
95.916.27
9.152.30

29.65393
108,243.20

7.479.59
-

144,076.59
352.447.30
101.782.62

-
39.837.38

S 10,160.93
S 466,942.91

Variance
(••f ithw • •Mtam)

(4.19)
(31,896.17)

(245,960.72)
(80,422.74)
(12,725.00)

•

49.53
(51,635.38)

(379,828.65)
(69,391.47)
(11,945.23)

(501,712.34)
(272,807.07)
(10,988.66)
(52,629.68)
(11,928.10)
(15.691.12)

.
(16,157.80)
(21,302.53)
(1,480.42)

-
(117,786.85)

(110,092.50)
(81,082.43)
39,836.38
(17,214.07)

-0.2%
-22.8%
•30.5%
-21.6%
-43.3%
0.0%
0.0%
0.3%

-30.0%
-35.7%
•13.3%
-39.0%
-26.8%
-38.7%
-17.8%
-22.0%
-35.8%
-14.1%
0.0%

-35.3%
-16.7%
•16.5%
0.0%

-45.0%
0.0%

-52.0%
-100.0%

-62.9%
0.0%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,282.02 $ 5,176,957.11 66.4% $ 920,381.46 $ 545,527.71 $ 5,722,484.82 -26.6%

lo f l


